DATE SEGMENT LOCATION ACTIVITY
FM 2978 North of Egypt Lane Directional drill pipe installation.
W1A
Research Forest from FM 2978 to Branch Crossing Open cut and tunneling pipe installation.
Research Forest at Crownridge Dr Installation of pipe underneath Crownridge Dr.
Research Forest at Alden Bridge Installation of crossing underneath Alden Bridge.
Alden Bridge at Panther Creek Site restoration.
W1B
Research Forest at Alden Bend Installation of crossing underneath Alden Bend.
Research Forest at Kuykendahl Installation of crossing underneath Kuykendahl.
Research Forest at Alden Bridge E Installation of crossing underneath Alden Bridge E.
Construction on east bound lanes; all traffic is diverted to west side; all major intersections
Research Forest from Shadowbend to Grogan's Mill ° R X X )
will remain open. Contractor authorized to work 24 hours a day, 7 days a week.
W2A
Technology Forest, Gosling, and Shadowbend Intersections Paving preparation and construction.
Research Forest at E. Trillium Installation of crossing underneath E. Trillium.
Grogan's Mill Rd from Research Forest to Woodlands Pkwy Periodic lane closures and installing esplanade crossovers.
w2B
Constructi th dl ; all traffic is diverted t th dl ; all maj
Grogan's Mill Rd from Woodlands Pkwy to . Millbend onstruction on sou boun' anes; a' ra |'c is IVE'BF ed to north bound lanes; all major
intersections will remain open.
- McCaleb Rd Pipe and equipmen? deliver'ies causing interm.ittent traffic interruptions; Open cut pipe
installation from Lake Business Dr. to Chapel Rd.
11/15/2013 . . . . .
T2 Fish Creek Thoroughfare south of FM 2854 Tunnel installation adjacent to bridge.
T2 Fish Creek Thoroughfare from Ebner Lake Front Dr. to Rolling Oak Dr. Single lane closure; flagger on site to regulate traffic flow.
T2 Fish Creek Thoroughfare near Woodforest Pkwy Begin open cut pipe installation.
T2 Fish Creek Thoroughfare near Woodforest Golf Club Site restoration at Mulligan Dr.
T3 Fish Creek Thoroughfare north of FM 1488 Tunnel ongoing at North Kroger Driveway; Open cut and pipe installation.
T3 FM 2978 from FM 1488 to Research Forest Utility location and preparation for tunneling.
CiB Longmire from Wedgewood Blvd to Kaleo Way Start clearing of easement.
c2 Longmire near Shady Hollow Utility location.
c3 Conroe Park West Drive and Tom Stinson Installation of crossing underneath Conroe Park West Drive.
i i i for construction; installing tree protection, fabric fence
3 Conroe Park West Drive to Pollock Dr Contractor will begin preparing area fol uction; i ing pi i i

around site, pipe deliveries.




